COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 09: 40: 21

CONTI D: C20754

PCN: 20754-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0001 PROG

CONTRACT DESCRI PTI ON:
SH 167 FROM MP O --

PRQIECT NO

4.9 NEAR FOALER

STR167A- 002

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY

CURRENT PRQIECT AM:

@

AWARD PRQJECT AM: $
PERCENT COWPLETE:
FUNDS AVAI LABLE: $

TOTAL CLAI MS: $

OTERO

CO 81215- 05! (719) 275- 4555

6, 075, 398. 10
5,715, 910. 10

2.56%
5,920, 125. 10

0. 00

APPROVED FOR PAYMENT BY

TI ME CHARGED: 8.0 DAYS TI ME ALLOW 176 WORK DAYS
PERCENT TI ME: 4.55 ORI G TI ME ALLOW 176 WORK DAYS
CROALEY

10/ 27/ 2018
08/ 23/ 2018

DATE TI ME STARTED 10/09/2018
10/ 16/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

09/ 13/ 2018
10/ 09/ 2018
10/ 09/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 155, 273. 00 $ 155, 273. 00
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 155, 273. 00 155, 273. 00
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 155, 273. 00 155, 273. 00
RETAI NAGE -4,658. 19 -4,658. 19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 150, 614. 81 150, 614. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 150, 614. 81 150, 614. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 150,614.81

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STRL67A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 206. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 460. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0015 202-00203  *Renoval of Curb and Gutter 605. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0020 202-00210 *Renpval of Concrete Pavenment 247.000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00220 Renmoval of Asphalt Mat 1, 720. 000 0. 000
Sy 0. 000 0.00
5. 00000 0. 000 0. 00
0030 202-00240 *Rermpval of Asphalt Mat (Pl aning) 33, 254. 000 0. 000
SY 322. 000 1, 288. 00
4. 00000 322. 000 1, 288. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 51. 000 0. 000
cY 0. 000 0.00
90. 00000 0. 000 0. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 37.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-00100 Muck Excavation 25. 000 0. 000
cY 0. 000 0.00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0085 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0.00
0090 203-02330 Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 207- 00205 Topsoi | 670. 000 0. 000
cY 0. 000 0.00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0.00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 604. 000 0. 000
LF 80. 000 480. 00
6. 00000 80. 000 480. 00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 240. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115 208-00035

ROADWAY

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00053

208- 00054

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

Storm Drain Inlet

Storm Drain Inlet

Storm Drain Inlet

C20754
20754-BI D
STR167A- 002
| TEM
DESCRI PTI ON
Aggr egat e Bag
*Concrete Washout Structure

Protection (Type |I) (84 Inch)

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

Renoval

Renoval

Sweepi ng ( Sedi nment

Renoval of Trash

Er osi on Control

and Di sposal

and Di sposal

of Sedi nent (Labor)

of Sedi ment

(Equi prent)

Rernoval )

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
730. 000
LF
10. 00000
2.000
EACH
1, 300. 00000
12. 000
EACH
300. 00000
6. 000
EACH
240. 00000
6. 000
EACH
350. 00000
2.000
EACH
900. 00000
150. 000
HOUR
50. 00000
100. 000
HOUR
120. 00000
81. 000
HOUR
170. 00000
121. 000
HOUR
70. 00000
161. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

Page 4

ESTI MATE RUN 10/ 31/ 2018

1,200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

09: 40: 21

AMOUNT

1, 200

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 11. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0185 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 304-06007  Aggregate Base Course (Cl ass 6) 415. 000 0. 000
cY 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,181. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0235 307-00000 Hydrated Linme 293. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 704. 000 0. 000
TON 0. 000 0. 00
190. 00000 0. 000 0. 00
0245 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 12, 909. 000 0. 000
TON 0. 000 0.00
82. 00000 0. 000 0. 00
0250 406-09500 Col d Bitum nous Pavenent (Recycle) 117, 812. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 409-01015 *Cover Coat Material (Type I) 48, 035. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0260 409-02015 *Cover Coat Material (Type II) 95, 914. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0265 409- 09500 *Slurry Seal Material 45, 408. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 68, 303. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 4,061. 000 0. 000
GAL 0. 000 0. 00

4. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0280 411-90040

0285

412- 00600

0290

506- 00212

0295

603-10180

0300

607-11580

0305

608- 00000

0310

608- 00010

0315

609-21020

0320

609- 24006

0325

609- 24008

0330 609-60011

ROADWAY

C20754
20754-BI D
STR167A- 002
| TEM
DESCRI PTI ON
Recycl i ng Agent
*Concrete Pavenent (6 Inch)

*Riprap (12 Inch)

18 I nch Corrugated Steel

Pi pe

Fence (Tenporary)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (6 Foot)

*Qutter Type 2 (8 Foot)

*Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

163, 527. 000

GAL
2. 70000
21.000

%
160. 00000
16. 000

cy
210. 00000
110. 000

LF
140. 00000
240. 000

LF
20. 00000
292. 000

sy
80. 00000
322. 000

sy
200. 00000
1, 295. 000

LF
45. 00000
127. 000

LF
80. 00000
200. 000

LF
90. 00000
50. 000

LF

26. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 21

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612-00003

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0001

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
SF
16. 00000
93. 000
EACH
20. 00000
35. 000
EACH
21. 00000
273. 000
EACH
60. 00000
5. 000
EACH
65. 00000
20. 000
EACH
70. 00000
537. 000
SF
18. 00000
1, 045. 000
SF
21. 00000
39. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 21

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 625-00000

0395

626- 00000

0400

626-01103

0405

627-00011

0410

627-00013

0415

627- 00030

0420

627-00070

0425

627- 30405

0430

627-30411

0435

630- 00000

0440 630-00007

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II11)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (H gh Build)

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

40, 000. 00000

1. 000
LS
463, 593. 00000

1. 000
LS
15, 000. 00000
2,487.000
GAL
41. 00000
1, 907. 000
GAL
43. 00000
24,611. 000
EACH
2.00000
126. 000
SF
16. 00000
620. 000
SF
22.00000
736. 000
SF
18. 00000
3, 500. 000
HOUR
22.00000
90. 000
DAY

90. 00000

QrY TH'S PERI OD
QTY TO DATE

67.
67.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 125
.125

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000
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ESTI MATE RUN 10/ 31/ 2018

1, 875.

1, 485.

450.

.00

.00

00

.00

.00

.00

.00

.00

.00

00

09: 40: 21

AMOUNT

1, 875.

1, 485.

450.

.00

.00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 176. 000 0. 000
DAY 10. 000 7,000. 00
700. 00000 10. 000 7,000. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 000 80. 00
80. 00000 1. 000 80. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 0. 000
EACH 22.000 330. 00
15. 00000 22.000 330. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 630- 80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 4.000 48, 000. 00
12, 000. 00000 4. 000 48, 000. 00
0480 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 0. 000
EACH 40. 000 480. 00
12. 00000 40. 000 480. 00
0490 630-80380 *Traffic Cone 100. 000 0. 000
EACH 15. 000 45. 00
3. 00000 15. 000 45. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0510 700-70010 F/ A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Pavenent Incentive 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnment 19, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 57, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70023 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70025 F/A Quality Incentive Payment 44, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70031 F/A Interim Surface Repair 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70042 F/ A Railroad Flagging 29, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0560 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5, 020, 535.30 $ 69, 713.00 $ 69, 713. 00
CAT NO0300 STRUCTURES

0565 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 2,914. 000 0. 000
SY 644. 000 14, 168. 00
22.00000 644. 000 14, 168. 00
0570 202-00425 *Rermoval of Bridge Railing 961. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0575 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 467.000 0. 000
SY 13. 000 3, 900. 00
300. 00000 13. 000 3,900. 00
0580 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 131. 000 0. 000
SY 17. 000 6, 800. 00
400. 00000 17. 000 6, 800. 00
0585 202-00504 *Renoval of Expansion Device 84. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0590 202-01130 *Rermoval of Guardrail Type 3 140. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0595 206- 00065 *Structure Backfill (FlowFill) 4.000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0600 210-00520  *Rebuild Portions of Present Structure 47.000 0. 000
5% 0. 000 0. 00

1, 600. 00000 0. 000 0.00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0605 240- 00010 Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0610 240-00020 Netting 2,670. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0615 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 379. 000 0. 000
TON 0. 000 0. 00
82. 00000 0. 000 0. 00
0620 409-02015 Cover Coat Material (Type I1) 432.000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0625 409-09500 *Slurry Seal Material 432. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0630 509- 00000 *Structural Steel 74. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0635 509-00001  *Structural Steel (Galvanized) 1, 929. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 1, 302. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
0645 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0650 518-01050 *Bri dge Expansi on Device (Special) 28. 000 0. 000
LF 0. 000 0. 00
700. 00000 0. 000 0. 00
0655 601-03041 *Concrete Class D (Bridge) (Special) 72.000 0. 000
CcY 5. 000 9, 000. 00

1, 800. 00000 5. 000 9, 000. 00



CONTI D

CAT NO0300

0660 601-51005

0665 602- 00000

0670 602-00020

0675 606-00301

0680 606- 00305

0685 606-00720

0690 606-01370

0695 606-01385

0700 606-01390

0705 606-02003

0710 606-02005

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrail Type 3 (Special)

*Quardrail Type 7 (Style CO)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
710. 000
EACH
30. 00000
3, 647. 000
LB
2.00000
132. 000
LB
15. 00000
1, 219. 000
LF
40. 00000
24. 000
LF
42.00000
30. 000
LF
220. 00000
12. 000
EACH
2, 500. 00000
1. 000
EACH
2, 000. 00000
1. 000
EACH
2, 100. 00000
9. 000
EACH
4,500. 00000
2.000
EACH

3, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
116. 000
116. 000

0. 000
106. 000
106. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 31/ 2018

3,480

212

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 21

AMOUNT

3, 480

212

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20754-BI D ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0001 09: 40: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0715 606-11010 *Bridge Rail Type 10R 846. 000 0. 000
LF 0. 000 0.00
230. 00000 0. 000 0.00
0720 606-11015 *Bridge Rail Type 10R (Special) 120. 000 0. 000
LF 0. 000 0.00
300. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,000, 862.80 $ 37,560.00 % 37, 560. 00
CAT NO0400 Construction Engineering Bid Itens

0725 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0730 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0735 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMI  $ 54,000.00 % 48,000.00 % 48, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 075,398.10$% 155,273.00% 155, 273.00



